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> American Recovery and Reinvestment Act (ARRA) Projects
Update
< X-533 Switchyard Demolition
< X-701B Groundwater TCE Source Removal
< X-633 Cooling Tower Complex D&D
< Uranium Management Center
< X-760 Chemical Engineering Building D&D
> Director’s Final Findings and Orders for D&D Project
(DFF&O)

> Forthcoming SSAB Discussions and Upcoming Events
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X-533 Switchyard Demolition

Photo taken March 23, 2009

Pictured is the monthly progress at the X-533 project as viewed from south
side of the X-611 Water Treatment Plant
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> Demolished maintenance building
(X-533C) structure and slab

> Asbestos abatement substantially
completed

> Demolished 79 of 160 Towers; Removed 245 of 850 Tower

Foundations
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X-701B Groundwater TCE Source Removal

% performance < cleanup < closure

www.em.doe.gov




\; T N

y
A%

L
4
& d
< / 8\
“ 3 -4 3 “‘
| o A — .

X-701B Groundwater TCE Source X-701B Groundwater TCE Source

Removal Soil Treated Removal Cells Treated

50 -
46 Total Cells
50,000 - 42,000 sq ft 1
Total 401
40,000 - 35 1
30 A
30,000 A 25 4 17 Cells
15,000 sq ft 0] Completed

20,0001 Completed 15 -
10,000 4 101
5-
0 0-

> Project mixes sodium persulfate oxidant directly into 42,000
sg ft source area of TCE contaminated soils; oxidant
chemically breaks down contamination; application to depth
of 30 ft
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IDER OF EXCAVATION
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Plctured IS the monthly progress at the X- 633 prOJect as V|ewed
from south side of the X-611 Water Treatment Plant

» Tower C and D have been demolished
> Waste being disposed at the Pike County Landfill
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X-633 Cooling Tower Complex

Demolition of Tower C
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> Demolition of Tower D -
April 19, 2010
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Uranium Management Center

Uranium Materials Center

Uranium Management Center Metric Tons of Uranium for Disposition

Lots for Disposition 1400 - 1260 MTU

15 Total Lots Total

16 - for Disposition
14 A
12 A
10 -

1200 - 992 MTU
1000 - Shipped

800 A

6 Lots
Shipped

600 -

400 A

200 A

oON M O ©
1,

0 -

> Repackaging/disposition of surplus uranium material
<+ ~1260 metric tons total

> 6 of 15 Lots dispositioned
< ~ 992 metric tons shipped to Nevada Test Site
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September 2009
Before T-Hoppers
Shipped

A

April 26, 2010
After T-Hoppers
Shipped
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X-760 Chemical Engineering Building D&D (£

> X-760 Action Memorandum and Responsiveness Summary was
conditionally concurred by Ohio EPA on May 4, 2010

> Asbestos abatement completed
> Phase 1 utility isolation completed on March 1, 2010

. April 26, 2010
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> Loose equipment 90%
completed
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Director’s Final Findings & Orders

> Director’s Final Findings and Orders for Removal Action
and Remedial Investigation and Feasibility Study and
Remedial Design and Remedial Action for the Portsmouth
Gaseous Diffusion Plant (Decontamination and
Decommissioning Project (hereinafter DFF&OSs)

> Issued April 13, 2010

> Enforceable agreement between Ohio EPA and DOE
governing D&D of the Portsmouth GDP

> DOE entered into DFF&Os under DOE authorities,
iIncluding CERCLA and Atomic Energy Act; DFF&Os
recognize DOE as CERCLA Lead Agency authority

> DFF&Os found on web at:
< http://www.epa.ohio.gov/portals/30/remedial/docs/dffo/DOEPort.pdf
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Director’s Final Findings & Orders

> Requirements:

< Engineering Evaluation/Cost Analysis (EE/CA) and removal actions
for certain structures and buildings

< Remedial Investigation /Feasibility Study (RI/FS) and Remedial
Design/Remedial Action (RD/RA) for certain process buildings and
complex structures

< Site-wide waste disposition evaluation

> Evaluation of D&D waste disposition, including consideration
of on-site cell, under CERCLA

Removal of facilities under CERCLA

> Flexibility to “bundle” facilities; minimize documents and
maximize use of resources for actual cleanup

> Milestones focus on major project activities at identified key
points of project execution

> Robust public participation in the CERCLA decisions
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Forthcoming SSAB Discussions

and Upcoming Events

> Next SSAB Subcommittee Meetings (FLU and D&D) are
next Tuesday evening, May 11, 2010

< Future Land Use
« Land Use Options
< D&D Committee
« Waste Disposition Options

> Next SSAB Board Meeting — July 1, 2010
> Next public update meeting being scheduled for June 2010
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